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Deliverables Submitted: ETS Test Unit report from UAF/INE complete.  
Milestones 2 through 6 and 8 in various stages of progress.   
 
Budget: Project remains on budget and completable as proposed. No 
reimbursements required at this time. 
 
Schedule Status:  Revised milestones and budget totals based on continued 
project development to be submitted for review and approval of AEA.  Revisions 
do not increase funding required for project completion and should not delay 
project completion beyond grant life. 
 
Percent Complete: 35% project completion overall. 
 

Miles
tone Task Deliverables Progress Status 

  
1 

Purchase components for 
controller upgrades and 
software license 

    
100% Complete 

  
2 

Complete controller 
programming for prototype 

    
75% Complete 

 

3 

Test single ETS unit 
controller for frequency 
response at ACEP test 
facility 

ACEP test results 100% complete. 
Final report from 
UAF/INE complete 

  
4 

Develop system 
instrumentation plan 

Instrumentation 
plan 

 
90% complete 

 
5 

Baseline data collection and 
system modeling 

System one line, 
estimated 
installation costs 

 
50% complete 

 
6 

Economic analysis on stove 
consumption 

Economic analysis  
In progress with 
ISER 

 
7 

Purchase 3-phase load 
balancing unit (boiler) 

    

 

8 

Purchase remaining 
advanced controller 
components and 
instrumentation 

  In progress  

  
9 

Install instrumentation, ETS 
controller upgrades, and 
phase-balancing boiler. 

Commissioning 
report installations 

 

 

10 

Monitor system in 
centralized and distributed 
frequency controls modes 
and optimize system 
efficiency 
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 11 Data evaluation and draft 
project report 

Draft project report  

 12 Final project report Final report  

 
Work Progress: ETS single unit testing under the supervision of Richard Wies of 
UAF completed.  Report submitted. Instrumentation plan under final review for 
submittal to AEA.           

 
Future Work: Installation of data collection materials and  
Installation of monitoring equipment, baseline power quality studies and 
implementation of data collection and reporting system is proposed for 
completion by March 31.   
 
Project remains on budget with no significant problems foreseen. No freight 
delivery issues due to barge and transportation schedules. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


